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THE CAPITAL IMPROVEMENT PLAN

A capital improvement plan (CIP) is a multi-year schedule of municipal improvements. The schedule usually
covers a period of five or six years but may extend to 10 years and beyond. The Galena CIP spans a five-year
period beginning May 1, 2020 (Fiscal Year 2012-21). This plan sets forth the proposed expenditures for
systematically constructing, maintaining, upgrading and replacing the community’s physical plant or
infrastructure, and includes vehicles and other mobile equipment. Capital improvement projects are
typically major, infrequent expenditures, such as the construction of a new facility or rehabilitation or major
repair of an existing facility. With the relatively small size of our community and budget, this CIP recognizes a
project as small as $10,000 as a capital project. Individual projects from the adopted plan should become

part of the capital budget for their respective departments.

In order to be useful as a tool for budgeting and sound financial management, the plan must be updated
annually by reviewing existing projects, proposing new projects and extending the program by an additional
year. This process should also consider the short term and long-term effects of the expenditures and any
associated debt on fund balances and cash flow for operations. The CIP is considered essential for managing

and coordinating the efficient expenditure of Galena’s public resources.

A CAPITAL IMPROVEMENT DEFINED

A capital improvement project is defined as a major expenditure that includes one or more of the following:

1. Any acquisition of land for a public purpose;

2. Any construction of a new facility (e.g., a public building, water lines, pavilion etc...) or an addition to,
or extension of, such a facility;

3. A rehabilitation (i.e., something which is infrequent and would not be considered annual or other
recurrent maintenance) or major repair of all or a part of a building, its grounds, or a facility, or of
equipment, provided that the cost is $10,000 or more and the improvement will have a useful life of
10 years or more;

4. Purchase or major equipment (i.e., items with a cost — individually or in total — of $10,000 or more),
which have a useful life of five years or more, including vehicles (rolling stock) if part of a systematic
replacement plan;

5. Any planning, feasibility, engineering, or capital design study related to an individual capital
improvement project or to a program that is implemented through individual capital improvement
projects.



DEVELOPING THE GALENA CIP

The necessity of a CIP was identified in 1991 as a recommendation of the Galena Comprehensive Plan. The
city’s first CIP was developed in 1999 and has been largely implemented. In 2003, the Galena
Comprehensive Plan called for the update of the CIP and, in 2004 the city council identified the CIP update as
one of the top priorities during the visioning and four-year goal setting process. The CIP was again updated
in 2007 and each year since. The staff and administration have made a commitment to updating the plan
annually. This section generally describes the process of developing the 2020 Galena CIP and the

components of the plan.

Staff Involvement

Developing the recommended capital improvement plan was a lengthy, multi-step process. The process
began with each department head identifying the projects and major purchases that he or she would like to
see completed over the next five years in his or her respective area(s) of responsibility. Department heads
also estimated the cost of each project or purchase, described the relationship to other projects and assigned
the projects a priority rating. More than 160 projects and purchases totaling $8.3 million were submitted for
the five-year period. Each project is described in a narrative and the estimated cost is identified in the

“Attachment A: Individual Project Descriptions”.

Evaluating Projects

Two separate methods were utilized to demonstrate the relative importance of each project or purchase.
First, each project or purchase was reviewed against criterion ranging from health and safety to resource
conservation. Each criterion used is described in detail in Figure 1, “Criteria for Evaluating Capital
Improvement Requests” on the next page. The results of the evaluation are shown in Attachment B,
“Evaluation of Projects Using Criteria”. Second, each department head ranked each project as either a
“high”, “medium” or “low” priority. Combined, both methods of evaluation were useful for showing the

relative importance or need of each project or purchase.



FIGURE 1. CRITERIA FOR EVALUATING
CAPITAL IMPROVEMENT PROJECT REQUESTS

The following criteria were used to evaluate each of the proposed capital improvement projects or
purchases. The results of the evaluation are shown as a matrix, “Table 2. Evaluation of Requests Using
Criteria”.

Risk to Public Safety or Health. To protect against a clear and possibly immediate risk to public safety
or public health.

Deteriorated Facility. An investment that deals with a deteriorated facility or piece of equipment. The
action taken may be either: 1) reconstruction or extensive rehabilitation to extend its useful life to
avoid or to postpone replacing it with a new and costlier one; or 2) replacement of the facility or piece
of equipment with a new one.

Systematic Replacement. An investment that replaces or upgrades a facility or piece of equipment as
part of a systematic replacement program. This investment assumes the equipment will be replaced at
approximately the same level of service. Some increase in size to allow for normal growth or increased
demand is anticipated.

Improvement of Operating Efficiency. An investment that substantially and significantly improves the
operating efficiency of a department. Or an expenditure that has a very favorable return on
investment with a promise of reducing existing, or future, increases in operating expenses (e.g.,
introduction of a new or improved technology).

Coordination. 1) An expenditure that is necessary to insure coordination with another CIP project
(e.g., scheduling a sewer project to coincide with a street reconstruction project so that the street is
not dug up a year after it is completed); 2) A project that is necessary to comply with requirements
imposed by others (e.g., a court order, a change in federal or state law, an agreement with another
governmental jurisdiction or agency); or 3) A project that meets established goals or objectives of the
City Council and Mayor.

Equitable Provision of Services, Facilities. 1) An investment that serves the special needs of a segment
of the community's population identified by public policy as deserving of special attention (e.g., the
handicapped, the elderly, or low- and moderate-income persons); or 2) An investment that,
considering existing services or facilities, makes equivalent facilities or services available to
neighborhoods or population groups that are now undeserved in comparison with residents generally.

Protection and Conservation of Resources. 1) A project that protects natural resources that are at risk
of being reduced in amount or quality; or 2) A project that protects the investment in existing
infrastructure against excessive demand or overload that threatens the capacity or useful life of a
facility or piece of equipment.

New or Substantially Expanded Facility. Construction, or acquisition, of a new facility (including land)
or new equipment, or major expansion thereof, that provides a service, or a level of service, not now
available.




Revenue Sources and Projections

The Galena CIP is utilized for planning and budgeting purposes and not as a rigid purchasing plan nor project
schedule. Therefore, while the plan identifies likely revenue sources, it does not contain projections of
available revenue for implementation of the plan. One exception is the Street Improvement Sales Tax Fund
where a half percent sales tax is dedicated for streets and related infrastructure. Detailed revenue/expense
analysis is performed to insure the proposed projects may be accomplished with available revenue from the
fund. Sales tax funded projects and all the CIP’s prioritized projects should be evaluated for inclusion in the

city’s operating budget each fiscal year.

Abbreviations are used throughout the plan for both revenue sources and departments. The abbreviations

are shown in Figures 2 and 3 below.

Figure 2. Figure 3.

Revenue Sources Abbreviations Department Abbreviations
Revenue Source Abbreviation Department Abbreviation
General Fund Cash GF Public Works DPW
General Fund Financing GFF Engineering ENG
Motor Fuel Tax MFT Turner Hall TH
Flood Control Cash FC Administration ADM
Water Enterprise Cash WTC Flood Control FLD
Water Enterprise Financing WTF Water WAT
Sewer Enterprise Cash SWC Sewer SEW
Sewer Enterprise Financing SWF Parks PAR
Fire Department Cash FD Police POL
Grants GT Fire FD

Swimming Pool SP

Recommended Plan

After identifying all the potential capital projects and purchases, describing them in detail and evaluating
their importance, the final plan was developed. The plan is presented as “Attachment C: Recommended
Capital Improvement Plan”. The plan was recommended to the Mayor and City Council at the city council
meeting of December 23, 2019 and approved . Again, the projects and purchases from the final

plan should be incorporated into the annual operating budget as revenues permit.



Summary

The importance of implementing and updating the Capital Improvement Plan cannot be over-emphasized.
Using the same process described herein, the Capital Improvement Plan will continue to be updated annually
to span a full five-year period. New capital improvement requests will be submitted by department heads
for evaluation and inclusion in the updated plan. With guidance from the Fund Balance Policy, the
Comprehensive Plan, and constituents, elected officials will decide which projects and purchases from the

recommended Capital Improvement Plan will be included in the annual budget.



CIP PROPOSAL DESCRIPTIONS AND JUSTIFICATIONS OVERVIEW

In the following section, every CIP project that has been proposed by the various departments of the City is
described in detail. Criteria, including the recommendations of the Galena Comprehensive Plan are applied
to assess whether a particular project is justified. Each project is defined in the following format:

Project Title:
Department:

Date Submitted:

Project Priority:

Project Description:

CIP Evaluation Criteria:

Comprehensive Plan:

Multi-year:

Coordination:

Cost Estimate:

Basis of Cost Estimate:

Funding Source:

Name of the project as used throughout the CIP.
Name of the department that proposed the project.

The date the project was proposed. (Nearly all the projects in this first year of
the plan were also proposed this year.)

The priority of the project relative to other projects within the department.
Description of the project.

A list of the applicable criterion from the following page, Figure 1, “Evaluation
Criteria for Capital Budget Requests”. The criteria are used to evaluate the
importance of the project relative to other projects.

A statement of whether or not the project can be directly justified by the
Galena Comprehensive Plan and, if so, a page number and an excerpt from the
plan.

Identification of whether the project will take more than one year to complete.

Identification of whether the project is dependent on one or more other CIP
projects and, if so, a description of the related project(s).

The estimated cost of the project.
Identification of how the cost estimate was derived.

Identification of the proposed funding for the project. Possible funding sources
include, but are not limited to:

e General Fund Reserves e Water Enterprise Cash

e General Fund Financing e Water Enterprise Financing
e Motor Fuel Tax e Sewer Enterprise Reserves
e Flood Control Cash e Sewer Enterprise Financing
e Capital Projects Fund Reserves e Grants

e Capital Projects Fund Financing e Donations



CAPITAL IMPROVEMENT PLAN (FY 2020-2024)
Individual Project Descriptions

ATTACHMENT A. INDIVIDUAL PROJECT DESCRIPTIONS (FY 2021-2025)

PUBLIC WORKS

Project Title:
Department:

Date Submitted:
Project Priority:
Project Description:

CIP Evaluation Criteria:

Comprehensive Plan:
Multi-Year:
Coordination:

Cost Estimate:

Basis of Cost Estimate:

Funding Source:

5-Year Street Improvement Program (See Appendix A)

Public Works/Engineering

December 2019

High

Includes all street improvement work planned for the five-year plan period. Projects to completed with the non-home rule sales tax
revenues are listed in the 5-Year Street Improvement Plan and detailed in Appendix A.
Deteriorated Facility, Systematic Replacement, Equity Provision, Coordination, Operating Efficiency
P. 108 "Budget for road improvements through the CIP process."

No

Yes. Projects are scheduled to coincide with underground utility work as much as possible.
$2,151,795

Estimates based on measured quantities and prices from recent projects

Capital Projects Fund (Sales Tax Fund)

Project Title:
Department:

Date Submitted:
Project Priority:
Project Description:

CIP Evaluation Criteria:

Comprehensive Plan:
Multi-year:
Coordination:

Cost Estimate:

Basis of Cost Estimate:

Funding Source:

Downtown sidewalk and crosswalk replacement

Public Works

December 2008

High

Replace deteriorated concrete sidewalks and crosswalks in the downtown. The replacement plan is based on the study and
recommendations by MSA Professional Services.

Deteriorated Facility, Public Safety, Systematic Replacement

No direct reference

Yes

No

$220,000

Engineer's estimate

Revolving Loan Fund Grant from Department of Commerce and Economic Opportunity, General Fund

Project Title:
Department:

Date Submitted:
Project Priority:
Project Description:

CIP Evaluation Criteria:

Comprehensive Plan:
Multi-year:
Coordination:

Cost Estimate:

Basis of Cost Estimate:

Funding Source:

Street crack sealing and street repairs

Public Works

December 2019

High

Annual project to fill cracks in street pavement. Also, an allotment for miscellaneous repairs to streets and curb and gutter.
Deteriorated Facility, Systematic Replacement
No direct reference

Yes

No.

$125,000

Engineer's estimate

General Fund

Project Title:
Department:

Date Submitted:
Project Priority:
Project Description:

CIP Evaluation Criteria:

Comprehensive Plan:
Multi-year:
Coordination:

Cost Estimate:

Basis of Cost Estimate:

Funding Source:

Replace approach structure on Meeker St pedestrian bridge
Public Works

January 2016

Medium

Replace deteriorated elevated concrete walkway that spans about 20 feet on the west end of the bridge and the same on the east end.
Deteriorated Facility, Public Safety, Systematic Replacement
No direct reference

No

No

$45,000

Engineer's estimate

General Fund

Individual Project Descriptions
Page A1

New Projects are Indicated by a Shaded Project Title



CAPITAL IMPROVEMENT PLAN (FY 2020-2024)
Individual Project Descriptions

Project Title:
Department:

Date Submitted:
Project Priority:
Project Description:

CIP Evaluation Criteria:

Comprehensive Plan:
Multi-year:
Coordination:

Cost Estimate:

Basis of Cost Estimate:

Funding Source:

Repairs to Kohlsaat Bridge deck

Public Works

December 2018

High

Complete specialty repairs to the underside of the concrete deck of the bridge. Seal top of deck.
Deteriorated Facility, Public Safety, Systematic Replacement
No direct reference

No

No

$80,000

Preliminary quote from contractor

General Fund

Project Title:
Department:

Date Submitted:
Project Priority:
Project Description:

CIP Evaluation Criteria:

Comprehensive Plan:
Multi-year:
Coordination:

Cost Estimate:

Basis of Cost Estimate:

Funding Source:

Additional parking at Recreation Park

Public Works

January 2011

High

Add perpendicular parking on the east side of the entry road to the pool. Parking would start in front of the Public Works building and
extend to the area across from the playground. Widen entrance from Field Street to improve traffic flow.
New, Expanded Facility

No direct reference

No

No

$53,000

Contract award

Grant Funding

Project Title:
Department:

Date Submitted:
Project Priority:
Project Description:

CIP Evaluation Criteria:

Comprehensive Plan:
Multi-year:
Coordination:

Cost Estimate:

Basis of Cost Estimate:

Funding Source:

Commerce Street parking lot design and reconstruction

Public Works

January 2017

High

Resurfacing of the City parking lot between Commerce Street and Water Street. The project should include reshaping the lot to integrate
Washington Street into the lot so all of the spaces would be "pay to park" spaces. Landscaping and lighting would also be considered.

Deteriorated Facility, Systematic Replacement
No direct reference

No

No

$60,000

Engineer's estimate

Parking Fund

Project Title:
Department:

Date Submitted:
Project Priority:
Project Description:

CIP Evaluation Criteria:

Comprehensive Plan:
Multi-year:
Coordination:

Cost Estimate:

Basis of Cost Estimate:

Funding Source:

Depot exterior maintenance

Public Works

December 2019

High

Painting cupola and facia, spot tuckpointing on west side, installation of ceilings on porch, painting parking lot lights.
Deteriorated Facility, Systematic Replacement

No direct reference

No

Yes. Coordinate light pole painting with painting of US 20 bridge railing
$12,000

Preliminary estimate

General Fund

Individual Project Descriptions
Page A2
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CAPITAL IMPROVEMENT PLAN (FY 2020-2024)
Individual Project Descriptions

Project Title:
Department:

Date Submitted:
Project Priority:
Project Description:

CIP Evaluation Criteria:

Comprehensive Plan:
Multi-year:
Coordination:

Cost Estimate:

Basis of Cost Estimate:

Funding Source:

Repair headwall at top of Green Street Steps
Public Works

December 2017

High

Remove loose parge on headwall at top of Green Street steps, repair wall as needed, and apply new parge.
Deteriorated Facility

No direct reference

No

No

$10,000

Engineer's estimate

General Fund

Project Title:
Department:

Date Submitted:
Project Priority:
Project Description:

CIP Evaluation Criteria:

Comprehensive Plan:
Multi-year:
Coordination:

Cost Estimate:

Basis of Cost Estimate:

Funding Source:

Paint Highway 20 bridge railings

Public Works

January 2017

High

The steel stairway from the Highway 20 Bridge to the Depot Parking lot was painted in 2016. The proposed project would be to paint all
of the steel railings on the US 20 bridge black to match the light poles.
Deteriorated Facility

No direct reference

No

No

$12,000

Preliminary estimate

General Fund

Project Title:
Department:

Date Submitted:
Project Priority:
Project Description:

CIP Evaluation Criteria:

Comprehensive Plan:
Multi-year:
Coordination:

Cost Estimate:

Basis of Cost Estimate:

Funding Source:

Replace Green Street steps from Main to Bench
Public Works

December 2017

Medium

Replace the concrete steps and railings from Main Street to Bench Street on Green Street. The current steps have been repeatedly
repaired and are continuing to deteriorate.
Deteriorated Facility, Systematic Replacement
No direct reference

No

No

$30,000

Preliminary estimate

General Fund

Project Title:
Department:

Date Submitted:
Project Priority:
Project Description:

CIP Evaluation Criteria:

Comprehensive Plan:
Multi-year:
Coordination:

Cost Estimate:

Basis of Cost Estimate:

Funding Source:

Dewey Avenue bridge replacement

Public Works

January 2015

Medium

Replace the bridge over Hughlett's Creek on Dewey Avenue. The bridge has been inspected and found to be in poor condition. The
project will be coordinated by the County Engineer and paid for with a combination of federal, county and city funds.
Deteriorated Facility, Systematic Replacement, Health Safety

No direct reference

Yes. Design, funding, and construction.

No

$75,000

Preliminary estimate

Motor Fuel Tax

Individual Project Descriptions
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CAPITAL IMPROVEMENT PLAN (FY 2020-2024)
Individual Project Descriptions

Project Title:
Department:

Date Submitted:
Project Priority:
Project Description:

CIP Evaluation Criteria:

Comprehensive Plan:
Multi-year:
Coordination:

Cost Estimate:

Basis of Cost Estimate:

Funding Source:

Sidewalk from US 20 to Cobblestone

Public Works

January 2015

Medium

Construction of five feet wide sidewalk from the intersection of U.S. Highway 20 and Oldenburg Lane to the beginning of Cobblestone
Boulevard. The proposed sidewalk will link the bike path along U.S. Highway 20 to the Cobblestone Crossing Subdivision.
New, Expanded Facility, Health Safety

No direct reference

Could be completed in phases

No

$47,000

Engineer's estimate

General Fund

Project Title:
Department:

Date Submitted:
Project Priority:
Project Description:

CIP Evaluation Criteria:

Comprehensive Plan:

Multi-year:
Coordination:
Cost Estimate:

Basis of Cost Estimate:

Funding Source:

Annual sidewalk/steps replacement program

Public Works

January 1999

Medium

Systematic replacement of deteriorated sidewalks and public stairways throughout the community. The replacement schedule should be
based on the results of the comprehensive inventory, condition assessment and prioritization.

Deteriorated Facility, Public Safety, Equitable Provision of Facilities, New Facilities

P. 112 "Investigate the rehabilitation of sidewalks under the CIP process. This could include a discussion of possible financing mechanisms
such as cost sharing or use of the assessment process."

Yes
Yes. Initiate program after study/inventory is complete.
$50,000

Completed inventory of one ward.
General Fund

Project Title:
Department:

Date Submitted:
Project Priority:
Project Description:

CIP Evaluation Criteria:

Comprehensive Plan:
Multi-year:
Coordination:

Cost Estimate:

Basis of Cost Estimate:

Funding Source:

Seal concrete floor in Public Works Building

Public Works

December 2018

Medium

Install epoxy floor covering in garages to remedy spalling concrete and protect the in-floor heating system.
Deteriorated Facility

No direct reference

No.

Yes. Coordinate with coating floors in the swimming pool building.
$30,000

Contractor estimate

General Fund

Project Title:
Department:

Date Submitted:
Project Priority:
Project Description:

CIP Evaluation Criteria:

Comprehensive Plan:
Multi-year:
Coordination:

Cost Estimate:

Basis of Cost Estimate:

Funding Source:

Replace Madison Street steps from Third to Fourth Street
Public Works

December 2017

Medium

Replace the concrete steps and railings from Third Street to Fourth Street on Madison Street (East Side). The current steps have been
repeatedly repaired and are continuing to deteriorate.
Deteriorated Facility, Systematic Replacement

No direct reference

No

No

$125,000

Engineer's estimate

General Fund, Grant

Individual Project Descriptions
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CAPITAL IMPROVEMENT PLAN (FY 2020-2024)
Individual Project Descriptions

Project Title:
Department:

Date Submitted:
Project Priority:
Project Description:

CIP Evaluation Criteria:

Comprehensive Plan:
Multi-year:
Coordination:

Cost Estimate:

Basis of Cost Estimate:

Funding Source:

Wayfinding signage project
Public Works

January 2017

Medium

Project to improve wayfinding from the highway down to the pedestrian level. Project includes existing conditions assessment, systems
strategy, design, and bidding performed by city staff. It is anticipated that the sign fabrication and installation would be phased over

multiple years.

Deteriorated facility, Public Safety, Systematic Replacement
No direct reference

Yes

Yes. Coordinate with highway and street projects.

$50,000

Preliminary estimate

General Fund

Project Title:
Department:

Date Submitted:
Project Priority:
Project Description:

CIP Evaluation Criteria:

Comprehensive Plan:
Multi-year:
Coordination:

Cost Estimate:

Basis of Cost Estimate:

Funding Source:

Public Works Rolling Stock Plan (See Appendix D)

Public Works

December 2018

High

Systematic replacement of public works vehicles and equipment.
Deteriorated Facility, Systematic Replacement, Operating Efficiency
No direct reference

Yes

No

$859,300

Current cost of vehicles plus inflation factor

General Fund, Water Fund, Sewer Fund, Flood Control

ENGINEERING

Project Title:
Department:

Date Submitted:
Project Priority:
Project Description:

CIP Evaluation Criteria:

Comprehensive Plan:
Multi-year:
Coordination:

Cost Estimate:

Basis of Cost Estimate:

Funding Source:

Battery storage for City Hall solar
Engineering

January 2017

Medium

Installation of a battery pack on the interior of City Hall. The battery would store surplus power generated from the rooftop solar array.
The stored power would be used when the solar array is not producing power. This project should use grant funding.

Resource Conservation, Operating Efficiency, New Facility
No direct reference

No

No

$10,000

Engineer's estimate

Grant

FLOOD CONTROL

Project Title:
Department:

Date Submitted:
Project Priority:
Project Description:

CIP Evaluation Criteria:

Comprehensive Plan:
Multi-year:
Coordination:

Cost Estimate:

Basis of Cost Estimate:

Funding Source:

Flood Control Rolling Stock Plan
Flood Control

December 2018

High

50% share of cost of trading-in the Public Works end loader every other year.

Systematic Replacement, Deteriorated Facility, Operating Efficiency
No direct reference

Yes

No

$31,800

Contract cost

Flood Control Fund

New Projects are Indicated by a Shaded Project Title
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CAPITAL IMPROVEMENT PLAN (FY 2020-2024)
Individual Project Descriptions

WATER

Project Title:
Department:

Date Submitted:
Project Priority:
Project Description:

CIP Evaluation Criteria:

Comprehensive Plan:
Multi-year:
Coordination:

Cost Estimate:

Basis of Cost Estimate:

Funding Source:

East Side Water System DSI-Park Ave water main

Water

January 2016

Medium

Replace 2,525 feet of 6" and 4" water main with 10" water main in order to resolve a low pressure issue at the north end of Park Avenue
on the east side of the river. The project is more fully described on page 5-1 of the 2015 Water System Study Report prepared by IIW
Engineers and Surveyors. For the purposes of the CIP, this project also includes the installation of new water main on Fifth Street from
Madison Street to Louieville Court.

Systematic Replacement, Health Safety, Equitable Provision of Services

No direct reference

No

Yes

$1,400,000

Estimate from consulting engineer

Water Fund, EPA low-interest loan with 60% of principal forgiven

Project Title:
Department:

Date Submitted:
Project Priority:
Project Description:

CIP Evaluation Criteria:

Comprehensive Plan:
Multi-year:
Coordination:

Cost Estimate:

Basis of Cost Estimate:

Funding Source:

East Side Water System DS2-Highway 20 water main

Water

January 2016

Low

Replace 720 feet of 4" water main with 6" water main under US Highway 20 between Park Avenue and Fourth Street. Also, replace 360
Systematic Replacement, Health Safety, Equitable Provision of Services
No direct reference

No

Yes

$200,000

Estimate from consulting engineer

Water Fund, EPA low-interest loan with 60% of principal forgiven

Project Title:
Department:

Date Submitted:
Project Priority:
Project Description:

CIP Evaluation Criteria:

Comprehensive Plan:
Multi-year:
Coordination:

Cost Estimate:

Basis of Cost Estimate:

Funding Source:

West side water system improvements

Water

December 2018

High

Removal of the Franklin Street water tower and distribution system upgrades to address both high and low pressure issues on the west
side of the river. The project will provide more redundancy and security to the water supply.
Systematic Replacement, Health Safety, Equitable Provision of Services

No direct reference.

Yes. Study began in 2018. Project plan development in 2019. Construction in 2022.

No

$1,300,000

Consulting engineer's estimate

Water Fund, EPA low-interest loan with 60% of principal forgiven

Project Title:
Department:

Date Submitted:
Project Priority:
Project Description:

CIP Evaluation Criteria:

Comprehensive Plan:
Multi-year:
Coordination:

Cost Estimate:

Basis of Cost Estimate:

Funding Source:

Elm Street watermain addition

Water

December 2019

High

Installation of water main on Elm Street between Fulton Street and Council Fire Circle. The main will provide a redundant supply to the
Indian Ridge Subdivision.

Health Safety, Operating Efficiency, New Facility

No direct reference.

No

Yes. Possibly coordinate/include with the West Side water system improvement project.
$85,000

Preliminary estimate

Water Fund, EPA low-interest loan with 60% of principal forgiven

Individual Project Descriptions
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CAPITAL IMPROVEMENT PLAN (FY 2020-2024)
Individual Project Descriptions

Project Title:
Department:

Date Submitted:
Project Priority:
Project Description:

CIP Evaluation Criteria:

Comprehensive Plan:
Multi-year:
Coordination:

Cost Estimate:

Basis of Cost Estimate:

Funding Source:

Tower, reservoir and standpipe inspection and maintenance

Water

December 2019

High

Inspection of interior of Horseshoe mound reservoir and interior and exterior of Dodge Street stand pipe. Repair as needed. Recoat
Dodge Street stand pipe. Clean exterior of Industrial Park tower. Schedule all water storage facilities for regular inspection thereafter.

Deteriorated Facility, Health Safety, Operating Efficiency

No direct reference.

Yes. Standpipe recoating would likely occur the year after the inspection.
No

$115,000

Preliminary estimate

Water Fund

Project Title:
Department:

Date Submitted:
Project Priority:
Project Description:

CIP Evaluation Criteria:

Comprehensive Plan:
Multi-year:
Coordination:

Cost Estimate:

Basis of Cost Estimate:

Funding Source:

Hydrant and valve replacement

Water

December 2018

High

Replace hydrants and valves that are no longer operating properly.
Deteriorated Facility, Health Safety, Systematic Replacement, Operating Efficiency, Resource Conservation
No direct reference.

Yes

No

$30,000

Preliminary estimate

Water Fund

Project Title:
Department:

Date Submitted:
Project Priority:
Project Description:

CIP Evaluation Criteria:

Comprehensive Plan:
Multi-year:
Coordination:

Cost Estimate:

Basis of Cost Estimate:

Funding Source:

Well #6 Upgrade

Water

December 2019

High

Inspect well. Lower the pump in Well #6 and replace the current shaft driven pump with a submersible pump as used in our other wells.
Replace old well house with new well house.

Health Safety, Operating Efficiency, Resource Conservation, New Expanded Facility
No direct reference.

Yes. Inspection, design then construction.

No

$340,000

Preliminary estimate from supplier

Water Fund, possibly a low-interest forgivable loan from the Illinois EPA

Project Title:
Department:

Date Submitted:
Project Priority:
Project Description:

CIP Evaluation Criteria:

Comprehensive Plan:
Multi-year:
Coordination:

Cost Estimate:

Basis of Cost Estimate:

Funding Source:

South Street watermain replacement

Water

December 2018

High

Replacement of old watermain in South Street. Construction should be undertaken before the planned paving of the street in 2020.
Deteriorated Facility, Health Safety, Systematic Replacement, Operating Efficiency, Resource Conservation
No direct reference.

No

Yes

$128,000

Preliminary estimate

Street Sales Tax

Individual Project Descriptions
Page A7
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CAPITAL IMPROVEMENT PLAN (FY 2020-2024)
Individual Project Descriptions

Project Title:
Department:

Date Submitted:
Project Priority:
Project Description:

CIP Evaluation Criteria:

Comprehensive Plan:
Multi-year:
Coordination:

Cost Estimate:

Basis of Cost Estimate:

Funding Source:

High Street watermain replacement

Water

December 2019

High

Replacement of old watermain in High Street between Gear Street and South Street. Construction should be undertaken before the
planned paving of the street in 2024.

Deteriorated Facility, Health Safety, Systematic Replacement, Operating Efficiency, Resource Conservation
No direct reference.

No

Yes. Coordinate with street paving.

$50,000

Preliminary estimate

Water Fund or possibility the Street Sales Tax

Project Title:
Department:

Date Submitted:
Project Priority:
Project Description:

CIP Evaluation Criteria:

Comprehensive Plan:
Multi-year:
Coordination:

Cost Estimate:

Basis of Cost Estimate:

Funding Source:

Dodge Street watermain replacement

Water

December 2019

High

Replacement of old watermain in Dodge Street between Gear Street and South Street. Construction should be undertaken before the
planned paving of the street in 2024.

Deteriorated Facility, Health Safety, Systematic Replacement, Operating Efficiency, Resource Conservation
No direct reference.

No

Yes. Coordinate with street paving.

$50,000

Preliminary estimate

Water Fund or possibility the Street Sales Tax

Project Title:
Department:

Date Submitted:
Project Priority:
Project Description:

CIP Evaluation Criteria:

Comprehensive Plan:
Multi-year:
Coordination:

Cost Estimate:

Basis of Cost Estimate:

Funding Source:

Wann Street watermain replacement

Water

December 2019

High

Replacement of old watermain in Wann Street from Field Street to the north end.
Deteriorated Facility, Health Safety, Systematic Replacement, Operating Efficiency, Resource Conservation
No direct reference.

No

No

$120,000

Preliminary estimate

Water Fund or possibility the Street Sales Tax

Project Title:
Department:

Date Submitted:
Project Priority:
Project Description:

CIP Evaluation Criteria:

Comprehensive Plan:
Multi-year:
Coordination:

Cost Estimate:

Basis of Cost Estimate:

Funding Source:

East Side Water System DS3-south pressure reduction station

Water

January 2016

Low

Install 900 feet of 6" water main and a 6" pressure reduction station between Bouthillier Street and US Highway 20 in the Fourth Street
right-of-way. The improvement is to address a fire flow deficiency in the area of the improvement. The project is more fully described on
page 5-1 of the 2015 Water System Study Report prepared by IIW Engineers and Surveyors.
New Facility, Health Safety, Equitable Provision of Services

No direct reference

No

Yes

$200,000

2015 estimate from consulting engineer

Water Fund

Individual Project Descriptions
Page A8
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CAPITAL IMPROVEMENT PLAN (FY 2020-2024)
Individual Project Descriptions

Project Title: East Side Water System WS1-new well and pump house

Department: Water

Date Submitted: October 2004

Project Priority: Low

Project Description: Construct a new well and pump house on the east side of the Galena River adjacent to the Horseshoe Mound reservoir to provide a
CIP Evaluation Criteria: New Facility, Health Safety, Equitable Provision of Services

Comprehensive Plan: No direct reference

Multi-year: No

Coordination: Yes

Cost Estimate: $1,635,000

Basis of Cost Estimate: 2015 estimate from consulting engineer

Funding Source: Water Fund

Project Title: Well #5 and #7 Inspection and repair

Department: Water

Date Submitted: December 2019

Project Priority: Low

Project Description: Inspect wells on a regular basis to identify preventative maintenance measures. Include Well #6 after upgrade completed.
CIP Evaluation Criteria: Health Safety, Operating Efficiency, Resource Conservation

Comprehensive Plan: No direct reference

Multi-year: No

Coordination: No

Cost Estimate: $20,000

Basis of Cost Estimate: Estimate from contractor

Funding Source: Water Fund

Project Title: Water and Sewer Rolling Stock Plan (See Appendix G)

Department: Water and Sewer

Date Submitted: December 2019

Project Priority: Medium

Project Description: Systematic replacement of water and sewer vehicles and rolling equipment.
CIP Evaluation Criteria: Deteriorated Facilities, Systematic Replacement, Operating Efficiency
Comprehensive Plan: No direct reference

Multi-year: Yes

Coordination: Yes. Coordinate with Public Works Rolling Stock Plan

Cost Estimate: $165,300

Basis of Cost Estimate: Current cost plus inflation factor

Funding Source: Water and Sewer Funds

SEWER

Project Title: East side sewer crossing repair

Department: Sewer

Date Submitted: December 2018

Project Priority: High

Project Description: Replace damaged sewer main under the east side levee just south of the Meeker Street pedestrian bridge and south toward Grant Park.
CIP Evaluation Criteria: Public Health and Safety, Operating Efficiency, Systematic Replacement, Deteriorated Facility
Comprehensive Plan: No direct reference

Multi-year: No

Coordination: No

Cost Estimate: $38,000

Basis of Cost Estimate: Preliminary estimate

Funding Source: Sewer Fund

Individual Project Descriptions
Page A9
New Projects are Indicated by a Shaded Project Title
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CAPITAL IMPROVEMENT PLAN (FY 2020-2024)
Individual Project Descriptions

Project Title:
Department:

Date Submitted:
Project Priority:
Project Description:

CIP Evaluation Criteria:

Comprehensive Plan:
Multi-year:
Coordination:

Cost Estimate:

Basis of Cost Estimate:

Funding Source:

Replace heating system at treatment plant administration building
Sewer

December 2019

High

Replace the original 2001 furnace in the administration building at the wastewater treatment plant with a more efficient model. The

furnace is at the end of its life.

Operating Efficiency, Systematic Replacement
No direct reference

No

No

$10,000

Contractor estimate

Sewer Fund

Project Title:
Department:

Date Submitted:
Project Priority:
Project Description:

CIP Evaluation Criteria:

Comprehensive Plan:
Multi-year:
Coordination:

Cost Estimate:

Basis of Cost Estimate:

Funding Source:

Replace air nozzles in treatment plant digestors
Sewer

December 2019

High

Replace the original air nozzles from 2001 in the digesters at the wastewater treatment plant. The nozzles introduce oxygenated bubbles

into the final liquid stage of the sewerage treatment process.

Public Health and Safety, Operating Efficiency, Systematic Replacement
No direct reference

No

No

$60,000

Preliminary estimate

Sewer Fund

Project Title:
Department:

Date Submitted:
Project Priority:
Project Description:

CIP Evaluation Criteria:

Comprehensive Plan:
Multi-year:
Coordination:

Cost Estimate:

Basis of Cost Estimate:

Funding Source:

Polymer addition replacement at treatment plant
Sewer

December 2019

High

Replace the mechanism that feeds polymer into the belt filter press where the sewerage is dewatered for land application as sludge. The

polymer feed is original equipment at the 2001 wastewater treatment plant.
Public Health and Safety, Operating Efficiency, Systematic Replacement

No direct reference

No

No

$25,000

Preliminary estimate

Sewer Fund

Project Title:
Department:

Date Submitted:
Project Priority:
Project Description:

CIP Evaluation Criteria:

Comprehensive Plan:
Multi-year:
Coordination:

Cost Estimate:

Basis of Cost Estimate:

Funding Source:

South Street sewer main replacement

Sewer

December 2019

High

Replace sewer main between West Street and Bench Street.

Public Health and Safety, Operating Efficiency, Systematic Replacement
No direct reference

No

Yes. Coordinate with water main replacement and resurfacing of South Street in 2024.

$50,000
Preliminary estimate
Sewer Fund

New Projects are Indicated by a Shaded Project Title
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CAPITAL IMPROVEMENT PLAN (FY 2020-2024)
Individual Project Descriptions

Project Title: Phosphorus removal study
Department: Sewer
Date Submitted: December 2019
Project Priority: Medium
Conduct professional study to examine options for phosphorus removal at the wastewater treatment plant. Monitor EPA rule making to
Project Description: assess possible changes in requirements for phosphorus removal.
CIP Evaluation Criteria: Public Health and Safety, Operating Efficiency, Systematic Replacement
Comprehensive Plan: No direct reference
Multi-year: No
Coordination: No
Cost Estimate: $10,000
Basis of Cost Estimate: Preliminary estimate
Funding Source: Sewer Fund
Project Title: Industrial Park lift station generator
Department: Sewer
Date Submitted: December 2019
Project Priority: Medium
Project Description: Install permanent generator for back-up power at the Industrial Park lift station. This is the only west-end lift station without back-up
CIP Evaluation Criteria: Public Health and Safety, Operating Efficiency, New Expanded Facility
Comprehensive Plan: No direct reference
Multi-year: No
Coordination: No
Cost Estimate: $50,000
Basis of Cost Estimate: Preliminary estimate
Funding Source: Sewer Fund
Project Title: Inflow and infiltration study
Department: Sewer
Date Submitted: January 2010
Project Priority: Medium
Project Description: Professional study to determine points of inflow and infiltration of water into the sewer system. Reducing inflow and infiltration can
CIP Evaluation Criteria: Operating Efficiency, Resource Conservation
Comprehensive Plan: No direct reference
Multi-year: Yes, implement recommendations in future year(s)
Coordination: No
Cost Estimate: $10,000
Basis of Cost Estimate: Estimate
Funding Source: Sewer Fund
Project Title: Hughlett Creek sewer main replacement
Department: Sewer Fund
October 2004
Project Priority: Medium
Project Description: Replace or reline sewer main in the Hughlett Creek valley below Dewey Avenue and near the pumping station at the old treatment plant
CIP Evaluation Criteria: Systematic Replacement, Operating Efficiency, Expanded Facility
Comprehensive Plan: No direct reference
Multi-year: No
Coordination: No
Cost Estimate: $130,000
Basis of Cost Estimate: Similar projects
Funding Source: Sewer Fund

Individual Project Descriptions
Page A11
New Projects are Indicated by a Shaded Project Title
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CAPITAL IMPROVEMENT PLAN (FY 2020-2024)
Individual Project Descriptions

Project Title:
Department:

Project Priority:
Project Description:

CIP Evaluation Criteria:

Comprehensive Plan:
Multi-year:
Coordination:

Cost Estimate:

Basis of Cost Estimate:

Funding Source:

Influent pump replacement at treatment plant
Sewer Fund

December 2019

Medium

Replace two main influent pumps that move sewerage from the conveyance system into the treatment plant. The pumps are original from
2001. Explore the possibility of replacing one pump and the other at a later date. The estimated project cost is for two pumps.

Systematic Replacement, Operating Efficiency

No direct reference

Yes

No

$100,000

Preliminary estimate

Sewer Fund

Project Title:
Department:

Project Priority:
Project Description:

CIP Evaluation Criteria:

Comprehensive Plan:
Multi-year:
Coordination:

Cost Estimate:

Basis of Cost Estimate:

Funding Source:

Lift station pump replacement Meeker Street lift station

Sewer Fund

December 2019

Medium

There are three pumps at the Meeker Street lift station at the old treatment plant site. One pump was replaced in 2019. The two other
pumps will likely need to be replaced in the near future. The estimated cost is for two pumps.
Systematic Replacement, Operating Efficiency

No direct reference

No

No

$50,000

Similar project

Sewer Fund

Project Title:
Department:

Date Submitted:
Project Priority:
Project Description:

CIP Evaluation Criteria:

Comprehensive Plan:
Multi-year:
Coordination:

Cost Estimate:

Basis of Cost Estimate:

Funding Source:

Madison and Fifth Street sewer main extension

Sewer

October 2004

Low

Install sanitary sewer main in the area of Madison Street and Fifth Street to convert eight homes from septic to public sewer. This is the
New Facility, Equitable Provision of Services, Health Safety

P. 113 "Where feasible, connect all residences not currently served with sanitary sewer and water to the City's system to protect the
public health and safety of the community and the City's water supply."

No

No

$220,000

Similar projects

Sewer Fund

PUBLIC SAFETY

Project Title:
Department:

Date Submitted:
Project Priority:
Project Description:

CIP Evaluation Criteria:

Comprehensive Plan:
Multi-year:
Coordination:

Cost Estimate:

Basis of Cost Estimate:

Funding Source:

Police Department electrical system upgrade

Police

December 2019

High

Upgrade electric system on the lower level of the building to bring the system up to the current code. The lower level electric was not
included in the 2015 building remodel.

Deteriorated Facility, Systematic Replacement, Operating Efficiency
No direct reference.

No

No

$15,000

Contractor estimate

General Fund

Individual Project Descriptions
Page A12
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CAPITAL IMPROVEMENT PLAN (FY 2020-2024)
Individual Project Descriptions

Project Title:
Department:

Date Submitted:
Project Priority:
Project Description:

CIP Evaluation Criteria:
Comprehensive Plan:
Multi-year:
Coordination:

Cost Estimate:

Basis of Cost Estimate:
Funding Source:

Police Department storm windows
Police

December 2018

Medium

Purchase storm window inserts for the interior of the Police Department. The windows are designed to fit inside the jambs and sill to

provide energy efficient

Operating Efficiency, Resource Conservation
No direct reference.

No

No

$16,000

Estimate from vendor

General Fund

Project Title:
Department:

Date Submitted:
Project Priority:
Project Description:

CIP Evaluation Criteria:

Comprehensive Plan:
Multi-year:
Coordination:

Cost Estimate:

Basis of Cost Estimate:
Funding Source:

Police Rolling Stock Plan
Police

December 2018

High

Systematic plan to replace squad cars in the Police Department. Replacement plan should be based on operating cost per mile, disruption

to operations resulting from repairs and safety of the vehicles.
Deteriorated Facility, Systematic Replacement, Operating Efficiency

P. 115 "Identify grant funding and other outside sources that will aid in purchasing capital equipment and the construction of new

facilities, if they are determined to be necessary."

No

No

$132,650

Estimate based on current costs of new vehicles plus inflation factor
General Fund/Court Fines

FIRE DEPARTMENT

Project Title:
Department:

Date Submitted:
Project Priority:
Project Description:
CIP Evaluation Criteria:
Comprehensive Plan:

Replace bunker gear

Fire

January 2015

High

Replace outer protective clothing for all fire fighters.
Deteriorated Facility, Systematic Replacement, Health Safety
No direct reference

Multi-year: No

Coordination: No

Cost Estimate: $150,000

Basis of Cost Estimate: Estimate

Funding Source: Fire Fund

Project Title: Replace SCBA gear
Department: Fire

Date Submitted: January 2015
Project Priority: Medium

Project Description:
CIP Evaluation Criteria:
Comprehensive Plan:
Multi-year:
Coordination:

Cost Estimate:

Basis of Cost Estimate:
Funding Source:

Replace self contained breathing apparatus (SCBA) for all fire fighters.

Deteriorated Facility, Systematic Replacement, Health Safety
No direct reference

No

No

$150,000

Estimate

Fire Fund

New Projects are Indicated by a Shaded Project Title
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CAPITAL IMPROVEMENT PLAN (FY 2020-2024)
Individual Project Descriptions

Project Title:
Department:

Date Submitted:
Project Priority:
Project Description:

CIP Evaluation Criteria:

Comprehensive Plan:
Multi-year:
Coordination:

Cost Estimate:

Basis of Cost Estimate:

Funding Source:

Training center classroom building
Fire

January 2015

High

Begin construction of new multi-purpose classroom building with vehicle bay. Building to be located on the property of the training center

in the Industrial Park.

Operating Efficiency, New Facility, Health Safety
No direct reference

No

No

$960,000

Architect's Estimate

Fire Fund, not-for-profit Volunteer Fire Department

Project Title:
Department:

Date Submitted:
Project Priority:
Project Description:

CIP Evaluation Criteria:

Comprehensive Plan:
Multi-year:
Coordination:

Cost Estimate:

Basis of Cost Estimate:

Funding Source:

Fire Department Rolling Stock Plan

Fire

December 2018

Medium

Systematic replacement of fire vehicles. (See Fire Department Rolling Stock Plan)
Deteriorated Facility, Systematic Replacement, Operating Efficiency

P. 115 "Develop a long term capital equipment and staffing plan for the Police and Fire Departments, based on population, tourism and
No

No

$150,000

Review of current costs plus inflation

Fire Fund, borrowing

PARKS AND RECREATION

Project Title:
Department:

Date Submitted:
Project Priority:
Project Description:

CIP Evaluation Criteria:

Comprehensive Plan:
Multi-year:
Coordination:

Cost Estimate:

Basis of Cost Estimate:

Funding Source:

Grant Park Restoration

Parks

December 2017

High

Completion of the Grant Park restoration plan. Includes tree planting, pedestrian bridge access improvements, directional/interpretive
signs and repair of the gazebo.

Health Safety, Deteriorated Facility, Systematic Replacement
No direct reference

No

No

$20,000

Preliminary estimate

Park Fund

Project Title:
Department:

Date Submitted:
Project Priority:
Project Description:

CIP Evaluation Criteria:

Comprehensive Plan:
Multi-year:
Coordination:

Cost Estimate:

Basis of Cost Estimate:

Funding Source:

Skatepark ramp painting

Parks

December 2019

High

Priming and painting of ramp surfaces with manufacturer recommended paint. Ramps have not been painted since installed in 2003.
Health Safety, Deteriorated Facility, Systematic Replacement
No direct reference

No

No

$25,000

Contractor quote

Parks Fund

Individual Project Descriptions
Page A14

New Projects are Indicated by a Shaded Project Title

20



CAPITAL IMPROVEMENT PLAN (FY 2020-2024)
Individual Project Descriptions

Project Title:
Department:

Date Submitted:
Project Priority:
Project Description:

CIP Evaluation Criteria:

Comprehensive Plan:
Multi-year:
Coordination:

Cost Estimate:

Basis of Cost Estimate:

Funding Source:

Canoe and kayak launch

Parks

January 2015

High

Construction of a canoe, kayak launch and park south of the U.S. Highway 20 bridge and east of the Gazette parking lot. The project is
expected to be completely grant funded.

Expanded Facility, Resource Conservation

No direct reference

No

Yes. Water main replacement has been completed in the area of the parking lot.
$127,500

Contract amount

DNR grant funds, Community Development Fund of Galena grant

Project Title:
Department:

Date Submitted:
Project Priority:
Project Description:

CIP Evaluation Criteria:

Comprehensive Plan:
Multi-year:
Coordination:

Cost Estimate:

Basis of Cost Estimate:

Funding Source:

Ridge Street park playground replacement

Parks

December 2018

Medium

Replace all playground equipment in the park with current, code compliant equipment.
Systematic Replacement, Health Safety, Deteriorated Facility

P. 119 "Develop a comprehensive maintenance program for the parks. This program should be part of the regular Capital Improvement
No

No

$25,000

Cost of similar projects

Grant from the Galena Kiwanis

Project Title:
Department:

Date Submitted:
Project Priority:
Project Description:

CIP Evaluation Criteria:

Comprehensive Plan:
Multi-year:
Coordination:

Cost Estimate:

Basis of Cost Estimate:

Funding Source:

Bouthillier Street park playground replacement

Parks

December 2018

Medium

Replace all playground equipment in the park with current, code compliant equipment.
Systematic Replacement, Health Safety, Deteriorated Facility

P. 119 "Develop a comprehensive maintenance program for the parks. This program should be part of the regular Capital Improvement
No

No

$40,000

Cost of similar projects

Parks Fund

Project Title:
Department:

Date Submitted:
Project Priority:
Project Description:

CIP Evaluation Criteria:

Comprehensive Plan:
Multi-year:
Coordination:

Cost Estimate:

Basis of Cost Estimate:

Funding Source:

Replace lighting at Rec Park ball field

Parks

December 2017

Medium

Replace lighting on poles above Rec Park ball field. Add lighting to allow sand volleyball courts to be used at night.
Systematic Replacement, Health Safety, Deteriorated Facility

P. 119 "Develop a comprehensive maintenance program for the parks. This program should be part of the regular Capital Improvement
No

No

$80,000

Engineer's Estimate

Park Fund

Individual Project Descriptions
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CAPITAL IMPROVEMENT PLAN (FY 2020-2024)

Individual Project Descriptions

Project Title:
Department:

Date Submitted:
Project Priority:
Project Description:

CIP Evaluation Criteria:

Comprehensive Plan:

Multi-year:
Coordination:
Cost Estimate:

Basis of Cost Estimate:

Funding Source:

Swimming pool maintenance and improvements

Pool
December 2019
High, Medium, Low

Numerous maintenance and improvement projects implemented over a multi-year period. The projects are more fully described in

Appendix H, "Swimming Pool Maintenance and Improvement Plan."
Systematic Replacement, Health Safety, Deteriorated Facility, Expanded Facility

P. 119 "Develop a comprehensive maintenance program for the parks. This program should be part of the regular Capital Improvement

Plan."

Yes

No

$261,500

Quotes and estimates
Pool Fund

TURNER HALL

Project Title:
Department:

Date Submitted:
Project Priority:
Project Description:

CIP Evaluation Criteria:

Comprehensive Plan:
Multi-year:
Coordination:

Cost Estimate:

Basis of Cost Estimate:

Funding Source:

Turner Hall maintenance and improvements

Turner Hall
December 2019
Medium

Numerous maintenance and improvement projects implemented over a multi-year period. The projects are more fully described in

Appendix |, "Turner Hall Maintenance and Improvement Plan."

Resource Conservation, Operating Efficiency, Deteriorated Facility, Systematic Replacement, Expanded Facility

P. 121 "Continue to better utilize Turner Hall."

Yes

No

$319,500

Quotes and estimates

Turner Hall Fund, General Fund, grants

New Projects are Indicated by a Shaded Project Title
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ATTACHMENT B. EVALUATION OF PROJECTS USING CRITERIA (FY 2021-2025)

Criterion

Health/Safety Systematic Deteriorated Equitable Operating New/Expanded Resource
Dept. Project Description Risk Replacement Facility Provision Efficiency Coordination Facility Conservation
DPW 5-Year Street Improvement Program (See Appendix A) X X X X X
DPW Downtown sidewalk and crosswalk replacement X X X
DPW Street crack sealing and street repairs X X
DPW Replace approach structure on Meeker St pedestrian bridge X X X
DPW Repairs to Kohlsaat Bridge deck X X X
DPW Additional parking at Recreation Park X
DPW Commerce Street parking lot design and reconstruction X X
DPW Depot exterior maintenance X X
DPW Repair headwall at top of Green Street Steps X
DPW Paint Highway 20 bridge railings X
DPW Replace Green Street steps from Main to Bench X X
DPW Dewey Avenue bridge replacement X X X
DPW Sidewalk from US 20 to Cobblestone X X
DPW Annual sidewalk/steps replacement program X X X X
DPW Seal concrete floor in Public Works Building X
DPW Replace Madison Street steps from Third to Fourth Street X X X
DPW Wayfinding signage project X X X
DPW Public Works Rolling Stock Plan X X X
Engineering/Administration
ENG Battery storage for City Hall solar X X X
Flood Control
FLD Flood Control Rolling Stock Plan X X X
Water
WAT East Side Water System DSI-Park Ave water main X X X
WAT East Side Water System DS2-Highway 20 water main X X X
WAT West side water system improvements X X X
WAT Elm Street watermain addition X X X
WAT Tower, reservoir and standpipe inspection and maintenance X X X
WAT Hydrant and valve replacement X X X X X
WAT Well #6 Upgrade X X X X
WAT South Street watermain replacement X X X X X
WAT High Street watermain replacement X X X X X
WAT Dodge Street watermain replacement X X X X X
WAT Wann Street watermain replacement X X X X X
WAT East Side Water System DS3-south pressure reduction station X X X
WAT East Side Water System WS1-new well and pump house X X X
WAT Well #5 and #7 Inspection and repair X X X
WAT Water Rolling Stock Plan X X X

CIP Evaluation Criteria
Page B 1
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Health/Safety Systematic Deteriorated Equitable Operating New/Expanded Resource
Dept. Project Description Risk Replacement Facility Provision Efficiency Coordination Facility Conservation
Sewer
SEW East side sewer crossing repair
SEW Replace heating system at treatment plant administration building X X X X
SEW Replace air nozzles in treatment plant digestors X X
SEW Polymer addition replacement at treatment plant X X X
SEW South Street sewer main replacement X X X
SEW Phosphorus removal study X X X
SEW Industrial Park lift station generator X X X
SEW Inflow and infiltration study X X
SEW Hughlett Creek sewer main replacement/relining X X X
SEW Influent pump replacement at treatment plant X X
SEW Lift station pump replacement Meeker Street lift station X X
SEW Madison and Fifth Street sewer main extension X X X
SEW Sewer Rolling Stock Plan X X X
Public Safety
POL Police Department electrical system upgrade X X X
POL Police Department storm windows X X
POL Police Rolling Stock Plan X X X
Fire
FD Replace bunker gear X X X
FD Replace SCBA gear X X X
FD Training center classroom building X X X
FD Fire Department Rolling Stock Plan X X X
Culture and Recreation
PAR Grant Park Restoration X X X
PAR Skatepark ramp painting X X X
PAR Canoe and kayak launch X X
PAR Ridge Street park playground replacement X X X
PAR Bouthillier Street park playground replacement X X X
PAR Replace lighting at Rec Park ball field X X X
SP Swimming pool maintenance and improvements X X X X
TH Turner Hall maintenance and improvements X X X X X
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ATTACHMENT C. RECOMMENDED CAPITAL IMPROVEMENT PLAN (FY 2021-2025)

Estimated Grant Priority FY 20/21 FY 21/22 FY 22/23 FY 23/24 FY 24/25 Total CIP
Dept. Project Description Cost Funding? High Medium Low Cost Cost Cost Cost Cost Cost
Public Works
DPW 5-Year Street Improvement Program (See Appendix A) S 2,151,795 X S 372,550 | $ 533,345 | S 418,500 | S 400,700 | $ 426,700 | $ 2,151,795
DPW Downtown sidewalk and crosswalk replacement S 220,000 X X S 120,000 S 50,000 S 50,000 | $ 220,000
DPW Street crack sealing and street repairs S 125,000 X S 25,000 | $ 25,000 | $ 25,000 25000 25000] S 125,000
DPW Replace approach structure on Meeker St pedestrian bridge S 45,000 X S 45,000 S 45,000
DPW Repairs to Kohlsaat Bridge deck S 80,000 X S 80,000 S 80,000
DPW Additional parking at Recreation Park S 53,000 X X S 53,000 S 53,000
DPW Commerce Street parking lot design and reconstruction S 60,000 X S 60,000 S 60,000
DPW Depot exterior maintenance S 12,000 X S 12,000 S 12,000
DPW Repair headwall at top of Green Street Steps S 10,000 X S 10,000 S 10,000
DPW Paint Highway 20 bridge railings S 12,000 X S 12,000 S 12,000
DPW Replace Green Street steps from Main to Bench S 30,000 X S 30,000 S 30,000
DPW Dewey Avenue bridge replacement S 75,000 X X S 75,000 S 75,000
DPW Sidewalk from US 20 to Cobblestone S 50,000 X S 50,000 S 50,000
DPW Annual sidewalk/steps replacement program S 50,000 X S 10,000 | S 10,000 | $ 10,000 | $ 10,000 | S 10,000 | S 50,000
DPW Seal concrete floor in Public Works Building S 30,000 X S 30,000 S 30,000
DPW Replace Madison Street steps from Third to Fourth Street S 125,000 X
DPW Wayfinding signage project S 50,000 X S 50,000 S 50,000
DPW Public Works Rolling Stock Plan S 859,300 X S 186,300 | $ 184,750 | $ 254,000 | S 117,500 | $§ 116,750 | S 859,300
TOTAL| $ 4,038,095 S 970,850 | $ 923,095 | S 807,500 | $ 583,200 | $ 628,450 | $ 3,913,095
Engineering/Administration
ENG Battery storage for City Hall solar S 10,000 X X S 10,000 S 10,000
TOTAL| $ 10,000 S 10,000 | $ - S - S - S - S 10,000
Flood Control
FLD Flood Control Rolling Stock Plan S 31,800 X S 31,800 | $§ 9,550 | S 4,000 | S 9,750 | S 4,000 | S 59,100
TOTAL| $ 31,800 S 31,800 | $ 9,550 | S 4,000 | $ 9,750 | $ 4,000 | $ 59,100
Water
WAT East Side Water System DSI-Park Ave water main S 1,400,000 X X S 1,700,000 S 1,700,000
WAT East Side Water System DS2-Highway 20 water main S 200,000 X X S 200,000 S 200,000
WAT West side water system improvements S 1,300,000 X X S 50,000 | $§ 50,000 | S 1,200,000 S 1,300,000
WAT Elm Street watermain addition S 85,000 X S 85,000 S 85,000
WAT Tower, reservoir and standpipe inspection and maintenance S 115,000 X S 25,000 | $§ 90,000 S 115,000
WAT Hydrant and valve replacement S 30,000 X S 15,000 S 15,000 S 30,000
WAT Well #6 Upgrade S 340,000 X X S 40,000 | $ 300,000 S 340,000
WAT South Street watermain replacement S 128,000 X S 128,000 S 128,000
WAT High Street watermain replacement S 50,000 X S 50,000 S 50,000
WAT Dodge Street watermain replacement S 50,000 X S 50,000 S 50,000
WAT Wann Street watermain replacement S 120,000 X S 120,000 | $ 120,000
WAT East Side Water System DS3-south pressure reduction station S 200,000 X S -
WAT East Side Water System WS1-new well and pump house S 1,635,000 X X S -
WAT Well #5 and #7 Inspection and repair S 20,000 X S 20,000 S 20,000
WAT Water Rolling Stock Plan S 82,650 X S 1,900 | $ 37,000 | $ 52,000 | $ 54,500 | § 27,250 | $ 172,650
TOTAL| $ 4,155,650 S 76,900 | $ 232,000 | $ 1,637,000 | $ 317,500 | $ 147,250 | S 2,410,650
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Estimated Priority FY 20/21 FY 21/22 FY 22/23 FY 23/24 FY 24/25 Total CIP
Dept. Project Description Cost High Medium Low Cost Cost Cost Cost Cost Cost
Sewer
SEW East side sewer crossing repair S 38,000 X S 38,000 S 38,000
SEW Replace heating system at treatment plant administration building S 10,000 X S 10,000 S 10,000
SEW Replace air nozzles in treatment plant digestors S 60,000 X S 60,000 S 60,000
SEW Polymer addition replacement at treatment plant S 25,000 X S 25,000 S 25,000
SEW South Street sewer main replacement S 50,000 X S 50,000 S 50,000
SEW Phosphorus removal study S 10,000 X S 10,000 S 10,000
SEW Industrial Park lift station generator S 50,000 X S 50,000 S 10,000
SEW Inflow and infiltration study S 10,000 X S -
SEW Hughlett Creek sewer main replacement/relining S 130,000 X S -
SEW Influent pump replacement at treatment plant S 100,000 X S 50,000 S 50,000
SEW Lift station pump replacement Meeker Street lift station S 50,000 X S 25,000 S 25,000
SEW Madison and Fifth Street sewer main extension S 220,000 X S 220,000 S 220,000
SEW Sewer Rolling Stock Plan S 82,650 X S 1,900 | $ 37,000 | S 52,000 | $ 54,500 | $ 27,250 | $ 145,400
TOTAL| $ 835,650 S 134,900 | S 72,000 | S 152,000 | $ 324,500 | $ 27,250 | S 710,650
Public Safety
POL Police Department electrical system upgrade S 15,000 X S 15,000 S 15,000
POL Police Department storm windows S 16,000 X S 16,000 S 16,000
POL Police Rolling Stock Plan S 132,650 X S 25,000 | S 25,750 | $ 26,500 | $ 27,300 | $ 28,100 | $ 132,650
TOTAL| $ 163,650 S 40,000 | $ 25,750 | $ 42,500 | $ 27,300 | S 28,100 | $ 163,650
Fire
FD Replace bunker gear S 150,000 X S 150,000 S 150,000
FD Replace SCBA gear S 150,000 X S -
FD Training center classroom building S 960,000 X S -
FD Fire Department Rolling Stock Plan S 150,000 X S - S - S - S - S - S -
TOTAL| $ 1,410,000 S 150,000 | $ - S - S - S - S 150,000
Culture and Recreation
PAR Grant Park Restoration S 20,000 X S 20,000 S 20,000
PAR Skatepark ramp painting S 25,000 X S 25,000 S 25,000
PAR Canoe and kayak launch S 127,500 X S 127,500 S 127,500
PAR Ridge Street park playground replacement S 25,000 X S 25,000 S 25,000
PAR Bouthillier Street park playground replacement S 40,000 X S 40,000 S 40,000
PAR Replace lighting at Rec Park ball field S 80,000 X S 80,000 S 80,000
SP Swimming pool maintenance and improvements S 261,500 X X X S 121,500 | S 45,000 | S 45,000 | $ 25,000 | $§ 25,000 | $ 261,500
TOTAL| $ 579,000 S 294,000 | $ 70,000 | S 125,000 | $ 65,000 | $ 25,000 | S 579,000
TH Turner Hall maintenance and improvements S 319,500 X X X S 74,500 | $§ 75,000 | $ 100,000 | $ 25,000 | $§ 45,000 | S 319,500
TOTAL| $ 319,500 S 74,500 | S 75,000 | S 100,000 | $ 25,000 | $ 45,000 | $ 319,500
TOTAL| $ 11,511,545 S 1,751,150 | $ 1,397,845 | S 2,864,000 | $ 1,342,500 | S 901,050 | $ 8,315,645
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APPENDIX A: 5-YEAR STREET IMPROVEMENT PROGRAM (FY 2021-2025)

Street

Location

FY 20/21
Cost

FY 21/22
Cost

FY 22/23
Cost

FY 23/24
Cost

FY 24/25
Cost

FY 20/21 (Year 1)

Sales Tax Projects-Blacktop Overlay

West Street

Highway 20 to Gear Street

132,600

Hickory Street

Highway 20 to Hill Street

108,400

Clay Street

Hickory Street to Division Street

7,300

Alexander Street and Driscoll Street

Complete Streets

48,900

High Street

Highway 20 to Gear Street

38,200

Green Street

High Street to Dodge Street (joint replacement)

6,000

Prospect Street

Hill Street to Green Street (joint replacement)

10,000

Blacktop Total

R7 | RV23 RV RV N RN SV 8 LV2N LV,8

351,400

Sales Tax Projects-Sealcoat

Park Avenue

Belvedere Mansion to End

A%

15,000

Seal Coat Total

-

15,000

Sales Tax Projects-Alley Resurfacing

No alley resurfacing planned

Alley Total

Sales Tax Projects Total

366,400

Non-Sales Tax-Sealcoat

Parks Department parking lot

Old wastewater plant

6,150

Other Projects Total

6,150

TOTAL FY 20/21

372,550

FY 21/22 (Year 2)

Sales Tax Projects-Blacktop Overlay

Hill Street

High Street to Prospect Street

18,700

Elk Street

High Street to North End (including High Street to Newer Pavement)

18,500

West Street

Ridge Street to Green Street (and Green Street to Dodge Street)

101,400

Timp Subdivision Phase 1

Jupiter Court, Apollo Court, Argus Court, Saturn Lane, Domino

Lane

182,800

Fourth Street

Boggess Street to End

53,200

Madison Street

Fourth Street to End

6,600

Monroe Street

Fourth Street to Fifth Street

15,000

Blacktop Total

R7 | RV23 RV RV N RN SV2 8 LV2N LV,8

396,200

Sales Tax Projects-Alley Resurfacing

South of Hill Street

Between High Street and Prospect Street (South of Hill Street)

A%

5,000

Alley Total

5,000

Sales Tax Projects-Sealcoat

No sealcoat projects planned

Sealcoat Total

Other Blacktop Projects (Non-Sales Tax)

Industrial Drive

US Highway 20 to Technical Drive

53,345

Technical Drive

Chetlain Lane to Industrial Drive

78,800

Other Projects Total

v [N |

132,145

TOTAL FY 21/22

533,345

FY 22/23 (Year 3)

Sales Tax Projects-Blacktop Overlay

Hill Street

Bridge Street to EIm Street

145,000

High Street

Highway 20 to Hill Street

120,700

Division Street

Hill Street to End

54,100

Washington Street

Summit Street to High Street

98,700

Blacktop Total

R7 | RV23 RV RV 3 E7o0

418,500

Sales Tax Projects-Alley Resurfacing

No alley resurfacing planned

Alley Total

Sales Tax Projects-Sealcoat

No sealcoat projects planned

Sealcoat Total

Sales Tax Projects Total

$ 418,500

TOTAL FY 22/23

$ 418,500

FY 23/24 (Year 4)

Sales Tax Projects-Blacktop Overlay

Fulton Street

Elm Street to Division Street

85,900

High Street

South Street to Gear Street

21,500

Dodge Street

South Street to Gear Street

22,800

South Street

Prospect Street Cul-de-sac

4,500

South Street

West Street to Bench Street

98,000

South Street

Watermain Replacement

128,000

South Street

Sewer Main Replacement

40,000

Blacktop Total

RV, | RVN RV VoY RVLN RVoN SV, 8 LV28

400,700

Sales Tax Projects-Alley Resurfacing

No alley resurfacing planned

V23

Alley Total

A

Sealcoat

No sealcoating planned

Sealcoat Total

Sales Tax Projects Total

400,700

Other Blacktop Projects (Non-Sales Tax)

Other Projects Total

TOTAL FY 23/24

400,700

FY 24/25 (Year 5)

Sales Tax Projects-Blacktop Overlay

Fifth Street

55,800

Power House Hill Road

Highway 20 to Boggess Street (Including Fifth Street)

213,800

Summit Street

Highway 20 to Ridge Street

98,300

Campbell Street

Hill Street to Driscoll Street

58,800

Blacktop Total

W || [ [ |

426,700

Alley Resurfacing

No alley resurfacing planned

W
'

Alley Total

Sealcoat

No sealcoating planned

Sealcoat Total

Sales Tax Projects Total

$ 426,700

TOTAL FY 24/25

$ 426,700
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APPENDIX A1
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APPENDIX A2: ALLEY IMPROVEMENT PLAN (FY 2013-2022)

Based on Condition Assessment Conducted February 7, 2012

Estimated
Map Surface (PASER) Resurfacing Square Surfacing Construction
Location Alley Location Description Material  Condition Material Feet Cost Priority Year
A BetweenProspectand High-{from-Greento-Washington)} R 2 B R e 11,000 | S— 32700 1 Complete
B I e T e R 6 e beleee Dol ol el Dol 13,000 $——19.300 10 Complete
C Between Prospect and High (south of Hill Street) Asphalt 5 Patch & 1-2" Asphalt Overlay 3,900 | $ 5,000 9 2021-22
b Between Elkand Hil{fromProspect to-High) Asphalt 1 Complete-Asphalt Reconstruet —8,700 | S 26,000 3 Complete
E North-of Franklin{between Driscoll-and Hickory) Asphalt 2 Complete-Asphalt Reconstruet —5400 | $— 7300 6 Complete
E Between Elkand Hil{from Dodge to-High} R 1 B R e —10,300 | S 30,650 2 Complete
G Between-Franklinand Bridge{fromDivision-to-Hickory) Asphalt 1 Complete-AsphaltReconstruet 7,300 | § 7,300 5 Complete
H Between-Main-and Bench-{north-of Hill Street) Gravel 1 Complete-AsphaltReconstruet —4,300 | $——12.800 4 Complete
} Between-Park-and Third{South-of US20) Asphalt 1 Complete-Asphalt Reconstruet —3,400 NA Private Complete
4 Between-Park-and Third-{from-Lafayette to- US20) Asphalt 4 Pateh-Edges & 1-2" Asphalt Overlay —6,600 | 11400 8 Complete
K Lotmop oo s e o e ladico g R 3 e beleee Dol ol el Dol 10,200 $—17.700 7 Complete

TOTAL $ 170,150

NOTE: Cost estimates are based on at least 30-50% of work being completed at same time. Otherwise, mobilization costs for single work items will increase cost.

33 5-Year Alley Improvement Plan
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APPENDIX B: NON-HOME RULE SALES TAX (1/2%) STREET & INFRASTRUCTURE PROGRAM

Completed Projects

Completed Projects

FY 2008-09 FY 2009-10 FY 2009-10 FY 2010-11 FY 2010-11 FY2011-12 FY2012-13 FY 2013-14 FY 2014-15 FY 2015-16 FY 2016-17 FY 2017-18 FY 2018-19 FY 2019-20
Improvement Bouthillier Dewey Jackson Street| Pre-ERP & ERP | Main Street, Main Street, Downtown Downtown Park Avenue Kelly Lane, Field, Hill, Elk, Poplar, N. Dodge, Wight, West, 4th, Total
Street Avenue Meeker Street | Gear Street, Flood Pumps | Flood Pumps Alleys, Bench N. West, Division, Clay, | Powder House, Meeker,
Flood Pumps Street Repairs | Division, South +7 Shadow Bluff |Harrison, N. High,
Bench Street Jackson, Gear
Street (Rating) Condition 3-4 (Poor-Fair) | 3-4 (Poor- |2-3 (Very Poor {2-3 (Very Poor - 4 (Fair) 2-3 (Very Poor - 4 (Fair) 4 (Fair) 2-3 (Very Poor| 2-3 (Very Poor - | 2-3 (Very Poor - [2-3 (Very Poor -| 2-3 (Very Poor -| 2-3 (Very Poor -
Fair) Poor) Poor) Poor) - Poor) Poor) Poor) Poor) Poor) Poor)

Street Construction X X X X X

X X X X X X X
Curb & Gutter X X X X X

X X X X
Sidewalk X X

X X X X
Water X X X

X X
Sanitary Sewer X X X X

X

Storm Sewer X X

X X X
Engineering X X X X X
Construction Sub-Total
Contingency (5%)
CONSTRUCTION TOTAL S 500,500 |$ 398,068 |$S 292,476 | $ 502,521 (S 751,941 | $ 152,800 | S 27,150 | $ 746,476 | $ 84,956 | $ 127,090 | $ 330,615 | $ 207,200 | $ 181,700 | $ 325,567 |$ 4,629,059
Interest Expense S 130,258 | $ 96,996 | S 77,065 | S 51,7841|S 133,674 | $ -1s - |s 34,270 | $ - s - s - s - |s - s - S 524,048
TOTAL PROJECT COST S 630,758 | $ 495,064 | $ 369,541 | $ 554,305 | S 885,615 | $ 152,800 | S 27,150 | $ 780,746 | S 84,956 | $ 127,090 | $ 330,615 | $ 207,200 | S 181,700 | S 325,567 |$ 5,153,107

Notes:

PON~

Street Condition: Based on PASER rating system: 1 - Failed, 2 - Very Poor, 3 - Poor, 4 - Fair, 5 - Fair, 6 - Good, 7 - Good, 8 - Very Good, 9 - Excellent and 10 - Excellent
Street Surface: all streets to be blacktop unless otherwise noted
Gear Street costs were for sidewalk and curb and gutter on section across from lllinois Bank and Trust.
ERP = Emergency Street Repair Program grant from the lllinois Department of Transportation
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APPENDIX C: STREET IMPROVEMENT SALES TAX FUND
PROJECTED YEAR-END FUND BALANCE

On February 8, 2008, Galena voters approved a referendum to increase the local sales tax one-half
percent (0.5%) for streets and related infrastructure improvements. The sales tax became effective
July 1, 2008 and generates approximately $430,000 per year. The sales tax revenues are segregated
and managed in a separate fund (Fund 41). The following table shows the year-end fund balance by
fiscal year.

Actual Year-End

Fiscal Year Fund Balance*
2008-09 $190,949
2009-10 $268,873
2010-11 $454,405
2011-12 S481,677
2012-13 $843,873
1013-14 $229,568
2014-15 $254,534
2015-16 $268,844
2016-17 $115,564
2017-18 $65,355
2018-19 $77,964

Projected Year-End

Fiscal Year Fund Balance
2019-20 $28,153
2020-21 $23,056
2021-22 $24,526
2022-23 $9,476
2023-24 $43,006
2024-25 $52,507

Notes:
* Actual audited fund balance. All other years are projected based on proposed CIP expenditures.

Non-Home Rule Sales Tax: Projected Fund Balance
APX.C
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APPENDIX D. PUBLIC WORKS DEPARTMENT ROLLING STOCK AND EQUIPMENT PLAN (FY 2021-2025)

Current Stock Replacement Stock
Total FY20/21 | FY21/22 | FY22/23 | FY23/24 | FY24/25 | Total CIP
Year Rolling Stock Replace With [ Priority Cost Cost Cost Cost Cost Cost Cost
1961 125 Mobile Air Compressor S - S -
1991 Brush Chipper S - S -
2005 John Deere 410 Backhoe S - S -
2007 Sterling 10 Ton Dump w/ Plow Same High $ 130,000 | S 130,000 $ 130,000
2008 Tymco Street Sweeper Same Medium | $ 160,000 $ 160,000 $ 160,000
2011 International 10 Ton Dump w/ Plow/Spreader Same Medium | $ 135,000 S 135,000 $ 135,000
2014 Chevy 1 Ton with Plow/Spreader/Dump Same Low S 80,000 S 80,000 S 80,000
2014 Case Mini Excavator S - S -
2015 Ford 1 Ton Truck w/ Plow/Spreader/Dump Low S 90,000 $ 90,000 S 90,000
2015 285 John Deere Z-Turn Mower Same Medium | S 23,500 $ 11,500 S 12,000 |S 23,500
2015 Articulating Boom Mower S - S -
2016 3/4 Ton Dodge Pickup w/ Plow S 90,000 S 90,000 | S 90,000
2018 |John Deere 524 End loader w/ Backhoe (50% Flood Control)* Same High S 23,000|$ 11,500 $ 11,500 S 23,000
2016  |Brush grapple bucket S - S -
2016 Bat wing mower attachment for tractor S - S -
2017 758 John Deere Mower Same High S 25,5500 |S 12,000 $ 13,500 S 25,500
2017  |John Deere 320 Skid Loader (leased) (Flood Control)* Same High S 20,300|S 3,800|S 4000|S 4000|S 4000|S 4,500|S 20,300
2017  |John Deere 6145 Tractor (50% Parks)* Same High S 48500|S$ 9000|S$S 9250|$ 10,000|S$ 10,000|$ 10,250 |S 48,500
2017 Dodge Ram 1 Ton w/ Plow and Spreader S -
2018 Dodge 3/4 Ton Pickup (Parks) S -
2019 Ford 1 Ton Truck w/ Plow/Spreader/Dump S -
2019 758 John Deere Mower with broom Same Low $ 13,500 S 13,500 $ 13,500
Light duty used lift truck (new item) Medium | S 20,000 | S 20,000 S 20,000
TOTAL $ 859,300 [ $ 186,300 | $ 184,750 [ $ 254,000 | $ 117,500 [ $ 116,750 | $ 859,300
Priority Description
High A project that is so imperative that every effort should be made, including the development of a new funding source, to complete the project as soon as possible.
Medium A project that should be completed when sufficient funds are available from established funding mechanisms.
Low A project that would be desirable but would not address any health, safety, or other critical needs.
Notes

* Leased equipment with equipment to be replaced with new in each year with a lease payment
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APPENDIX E. FIRE DEPARTMENT ROLLING STOCK PLAN (FY 2021-2025)

Total FY20/21 FY21/22 FY22/23 FY23/24 FY24/25 Total CIP
Rolling Stock Priority Cost Cost Cost Cost Cost Cost Cost*
Replace Pumper Truck Medium | S 150,000 S
TOTAL $ 150,000 | $ - | - I - [ - [ - Is -
Note:
* The cost of some vehicle purchases are shared with the Galena Rural Fire District.
Priority Description
High A project that is so imperative that every effort should be made, including the development of a new funding source, to complete the project as
soon as possible.
Medium A project that should be completed when sufficient funds are available from established funding mechanisms.
Low A project that would be desirable but would not address any health, safety, or other critical needs.

Fire Department Rolling Stock Plan
APX. E
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APPENDIX F. POLICE DEPARTMENT ROLLING STOCK PLAN (FY 2021-2025)

Total FY20/21 FY21/22 FY22/23 FY23/24 FY24/25 Total CIP

Rolling Stock Priority Cost Cost Cost Cost Cost Cost Cost
Replace oldest squad with new model High S 25,000 | $ 25,000 S 25,000
Replace oldest squad with new model High S 25,750 S 25,750 S 25,750
Replace oldest squad with new model High S 26,500 S 26,500 S 26,500
Replace oldest squad with new model High S 27,300 S 27,300 S 27,300
Replace oldest squad with new model High S 28,100 S 28,100 | S 28,100

TOTAL S 132,650 | $ 25,000 | $ 25,750 | $ 26,500 | $ 27,300 | $ 28,100 | $ 132,650
Notes:
1. Aninflation factor of 3% per year has been applied.
2. All police vehicle costs are General Fund obligations.
3. Starting in FY 09, an estimated $4,000 per year from court fines would be dedicated to vehicle purchases.

Priority Description

High

Medium

Low

A project that is so imperative that every effort should be made, including the development of a new funding source, to
complete the project as soon as possible.

A project that should be completed when sufficient funds are available from established funding mechanisms.

A project that would be desirable but would not address any health, safety, or other critical needs.
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APPENDIX G. WATER AND SEWER DEPARTMENT ROLLING STOCK PLAN (FY 2021-2025)

Current Stock

Replacement Stock

Total FY 20/21 FY 21/22 FY 22/23 FY 23/24 FY 24/25 Total CIP
Year Rolling Stock Replace With Priority Cost Cost Cost Cost Cost Cost Cost*

1984 |GMC spreader truck Same High S 100,000 S 100,000
1996 [New Holland LX665 skid steer Same Medium [ $ 20,300 (S 3,800 S 4,000 | S 4,000 | S 4,000 4,500 | S 20,300
2001 |Sniper 747-4000R trailer jet Larger Medium S 80,000 S 80,000
2007 |Chevy 3/4 ton pickup (red) Same Medium | S 25,000 S 25,000 S 25,000
2012 |Chevy 3/4 ton w/ utility box/plow 3/4 Ton/plow/box High S 60,000 S 60,000 S 60,000
2015 |Ford 3/4 ton with utility box Same Low S 50,000 50,000 | $ 50,000

500 Gallon Vacuum Truck New Medium S -
Lawn Tractor New/Larger Medium | S 10,000 S 10,000 S 10,000

3 _

$ _

3 _
TOTAL $ 165,300 [ S 3,800 | $ 74,000 [ $ 104,000 [ S 109,000 54,500 | $ 345,300
Water Cost (1/2 of TOTAL) S 82650 $§ 1,900 S 37,000 § 52,000 $ 54,500 27,250 $ 172,650
Sewer Cost (1/2 of TOTAL) S 82650 $§ 1,900 S 37,000 $§ 52,000 $ 54,500 27,250 §$ 172,650
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(FY 2021-2025)

Project # Year Priority Project Estimated Cost Project Start
1 FY 20/21 High  New 16' diving board $7,500  Pre-Season 2020
2 FY 20/21 High  Sand filtration check / change sand $7,500  Pre-Season 2020
3 FY 20/21 High  Repair concrete on side of slide tank $2,500 Pre-Season 2020
4 FY 20/21 High Permanent shade structures $20,000 Pre-Season 2020
5 FY 20/21 High  New electric switch for pump room $4,000 Pre-Season 2020
6 FY 20/21 High  Install ventilation fans in pump room $4,000 Pre-Season 2020
7 FY 20/21 High  Replace 4 strainers $17,000  Pre-Season 2020
8 FY 20/21 High  Replace chlorinator $20,000 Pre-Season 2020
9 FY 20/21 Medium Pool deck / concrete updates $15,000 Fall 2020
10 FY 20/21 Medium Pool house floors / non-slip surface $10,000 Pre-Season 2020
11 FY 20/21 Medium Storage shed for chemicals--plan w/ new chlorination $3,000 Summer 2020
12 FY 20/21 Medium Shower head replacement, men's locker room $11,000 Pre-Season 2020
FY 20/21 TOTAL $121,500
Project # Year Priority Project Estimated Cost Project Start
1 FY 21/22 High  Permanent shade structure concessions court $20,000 Fall 2021
2 FY 21/22 Medium Pool deck / concrete updates $15,000 Fall 2021
3 FY 21/22 Medium Maintenance and updates $10,000 Pre-Season 2021
FY 21/22 TOTAL $45,000
Project # Year Priority Project Estimated Cost Project Start
1 FY 22/23 High  Permanent shade structure kiddie pool $20,000 Fall 2022
FY 22/23 Medium Pool deck / concrete updates $15,000 Fall 2022
3 FY 22/23 Medium Maintenance & updates $10,000 Pre-Season 2021
FY 22/23 TOTAL $45,000
Project # Year Priority Project Estimated Cost Project Start
1 FY 23/24 Medium Pool deck / concrete updates $15,000 Fall 2023
FY 23/24 Medium Maintenance & updates $10,000 Pre-Season 2023
FY 22/23 TOTAL $25,000
Project # Year Priority Project Estimated Cost Project Start
1 FY 24/25 Medium Pool deck / concrete updates $15,000 Fall
2 FY 24/25 Medium Maintenance & updates $10,000
FY 22/23 TOTAL $25,000
TOTAL 5-YEAR PLAN $261,500

FUTURE PROJECTS Project Estimated Cost
New large waterslide $120,000
Splash pad $175,000
40 Swimming Pool Maintenance and Improvement Plan
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APPENDIX I: TURNER HALL MAINTENANCE AND IMPROVEMENT PLAN

(FY 2021-2025)

Project # Year Project Estimated Cost
1 FY 20/21 High  Analysis of HVAC system needs by consultant $12,500
2 FY 20/21 High  Replace sidewalk on Bench Street $7,000
3 FY 20/21 Medium 300 new chairs and storage system (replace current chairs) $20,000
4 FY 20/21 Medium Exterior tuckpointing $35,000
FY 2020-21 TOTAL $74,500
Project # Year Project Estimated Cost
1 FY 21/22 Medium Energy efficiency projects $15,000
2 FY21/22 Medium Stage lighting upgrades to improve efficiency/outdated equipment $15,000
3 FY 21/22 Medium Video projection system, Apple TV, wiring $10,000
4 FY 21/22 Medium Exterior tuckpointing $35,000
FY 2021-22 TOTAL $75,000
Project # Year Project Estimated Cost
1 FY 22/23 High  HVAC rooftop unit replacement $75,000
2 FY 22/23 Medium Energy efficiency projects / upgrades / emergency repairs $15,000
3 FY 22/23 Medium Stage lighting upgrades $10,000
FY 2022-23 TOTAL $100,000
Project # Year Project Estimated Cost
1 FY 23/24 High  Boiler replacement $25,000
FY 2023-24 TOTAL $25,000
Project # Year Project Estimated Cost
1 FY 24/25 High  Floor refinishing $10,000
2 FY 24/25 Medium Exterior tuckpointing $35,000
FY 2024-25 TOTAL $45,000
TOTAL 5-YEAR PLAN $319,500
FUTURE PROJECTS Project Estimated Cost

Building addition and remodel with kitchen, bathrooms & storage
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$500,000

Turner Hall Maintenance and Improvement Plan
APX. |
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